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Capital 
MAJOR PROJECTS QUARTILE 1  (Capital = $0-$608,000) 415 11,506,554           54,633,535        3,056,432          35,535,808         132.64% 62.96% 63.89%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.00% 52.21% 2.92% 33.96%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 7.03% 33.36% 1.87% 21.70%

MAJOR PROJECTS QUARTILE 2 (Capital = $609,000-$1,230,000) 416 18,498,393           79,127,243        7,031,726          67,505,308         200.72% 45.95% 47.44%
COS PHASE AS PERCENTAGE OF TOTAL COS 10.74% 45.96% 4.08% 39.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 5.10% 21.81% 1.94% 18.60%

MAJOR PROJECTS QUARTILE 3 (Capital = $1,239,000-$3,121,000) 415 33,695,164           117,120,500      15,241,131        126,618,086       66.46% 35.35% 36.24%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.51% 40.02% 5.21% 43.26%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 4.17% 14.50% 1.89% 15.68%

MAJOR PROJECTS QUARTILE 4 (Capital = $3,128,000-$295,480,000) 416 100,804,602         471,477,038      170,220,278      612,792,168       37.89% 21.79% 23.02%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.44% 34.79% 12.56% 45.21%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.71% 8.01% 2.89% 10.41%

TABLE 6: MAJOR PROJECT QUARTILES RANKED BY TOTAL CAPITAL
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Table 6 - Chart 1
Major Projects by Quartiles
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Table 6 - Chart 2
Support as % of Capital by Major Project Quartiles
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Table 6 - Chart 3
Support as % of Capital for Major Project Quartiles by Phase
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